
Summary 

The aim of this exercise was to carry out an interim independent evaluation of the 

implementation of the OP TA at 31 December 2020 on the basis of a set of questions. The 

first phase of the interim evaluation focused on the collection and processing of basic data 

and information on the Operational Programme Technical Assistance (hereinafter as „OP 

TA“) as well as on the Managing Authority of the OP TA (hereinafter as „MA“). The purpose 

of data collection was to build a sufficient database in order to obtain a comprehensive view 

on the management and implementation of the OP TA. The data collected and processed 

were in particular those on contracting and absorption of funds within individual priority 

axes and specific objectives, reached values of measurable result and output indicators, as 

well as MA management documents, including calls for proposals for technical assistance 

projects.  

On the basis of performed analyses, findings and conclusions were drawn in response to the 

main evaluation questions. The questions focused on the key areas of the OP TA 

implementation, namely contracting, absorption of funds, and reaching set values of 

measurable indicators. Owing to the exceptional situation caused by the pandemic of 

COVID-19, 2020 was a non-standard year, therefore in the relevant areas, the evaluation 

also focused on the impact of this extraordinary situation on the implementation of the OP 

TA and MA activities. For the purpose of a potential simplification of implementation and 

removal of administrative burden on the side of beneficiaries, a special questionnaire was 

drawn and analysed, focusing on problematic areas of the OP TA projects implementation 

from the point of view of individual eligible beneficiaries.  

The implementation of the OP TA in 2020 was influenced by measures  adopted in response 

to the pandemic of COVID-19, and by the transfer of the MA from the Government Office of 

the Slovak Republic to the MIRRI SR. In the framework of the evaluation, however, it became 

clear that both the exceptional situation and the delimitation of the MA had, paradoxically, a 

positive impact on meeting the deadlines of the main implementation processes. Despite 

existing restrictions and institutional changes, the MA was able to approve and sign grant 

agreements for 47 new projects. In 2020, the volume of contracted projects increased by 

EUR 39,582,063.53. At the end of 2020, the total amount of contracted financial resources 

for the OP TA achieved EUR 198,635,511.28 (all resources). Formally, the contracting rate 

reached 106.14% of the total OP TA allocation for the 2014-2020 programming period. In the 

context of the implementation of other operational programs, we can express  satisfaction 

with the contracting level in the OP TA. On the other hand, the implementation of most of 

the currently contracted projects will end before the end of the programming period (in 

2021 and 2022). This means that, unlike most operational programmes, there is a high risk of 

lack of financial resources to finance activities under the OP TA until 2023.   

 



The risk arises from a significant progress in the financial implementation of the programme 

and the quantification of the future financial needs of the programme beneficiaries. In 2020, 

we recorded a drawdown of EUR 35,896,779.32 for all sources, which represents an increase 

in the drawdown rate by 22.3% compared with the previous year. At the end of 2020, 

payment claims in the amount of € 131,999,287.62 were processed and paid, which 

accounts for 70.53% of the total allocation for the programming period. We have identified 

significant disparities in absorption among various priority axes and specific objectives. The 

absorption rate for Priority Axis 1 Management, control and audit of the ESI Funds exceeded 

80% of the allocation, while the absorption rate for Priority Axis 2 System and Technical 

Support was approximately 35%. The highest claims for financial resources come from the 

Specific Objective 1 (hereinafter as „SO1“), under which wage costs for the ESIF 

administrative capacities are reimbursed. The volume of resources drawn so far to ensure 

the human resources of entities involved in the ESIF management, control and audit reached 

the level of 60% of the total drawdown of the programme. The measures adopted by the MA 

were aimed at reallocating free financial resources for the SO 1 and increasing the allocation 

for the reimbursement of wage costs of the ESIF administrative capacities. However, the 

requirements of beneficiaries for 2021-2023 exceed significantly the allocation for the 

programme. This means that even if all available funds were transferred, it will not be 

possible to ensure the financing of human resources for entities involved in the ESIF 

management, control and audit in Slovakia, which we consider to be a risk factor not only for 

the implementation of the OP TA. 

High contracting rate and especially high absorption of available resources ensured that the 

OP TA financial implementation is not threatened by underspending of allocations in line 

with the n+3 rule. The programme was able to absorb its total allocation for 2017 (by the 

end of 2020) and also for 2018 (by the end of 2021). We have not identified any risk in 

relation to the absorption of allocations. The programme has an opposite problem, and the 

critical question at this point remains the reimbursement of the costs on the side of 

beneficiaries, which are needed for their functioning and for the ongoing implementation.  

The continuity of the programme implementation has been reflected in the progress in 

objectives expressed through measurable indicators. Physical progress is being monitored 

through a set of measurable output and result indicators. Result indicators help to monitor 

progress in achieving specific objectives, while output indicators serve to monitor progress in 

the implementation of key activities. Based on available data, we may conclude that in 2020, 

the target values were reached or exceeded in 6 out of the total number of 7 result 

indicators:  

• the fluctuation rate reached the level of 10.72% of the average registered number of 

employees (target value: 11.2%); 

• the level of awareness of the possibilities to get support from the ESIF increased 

significantly and reached the value of 84% (target value: 80%); 



• the level of assurance of the management and control system effectiveness of the Central 

coordination body has improved to the value 1 (target value: 2); 

• the compliance rate of the Certifying body with the deadlines resulting from the System of 

financial management in approving summary payments claims was 100% (target value: 

96%); 

• the verification rate of declared expenditures in 2020 was 18.01% (target value: 15%);  

• the availability rate of information systems reached 99.99% (target value: 99%).  

The only result indicator, which did not exceed the target value for 2023, was “the 

satisfaction level of the users of information systems”. In 2020, 90.86% users expressed their 

satisfaction with the information systems supported from the OP TA. In case of maintaining 

the level of implementation or the quality of the processes performed, the current state of 

result indicators can ensure that the set target values will be exceeded. The risk factor for 

maintaining a high level of monitored result indicators is in the lack of financial resources 

needed to ensure the performance of relevant activities until 2023. 

Positive development in the implementation is also reflected in output indicators. Out of 

the total of 13 output indicators, 9 indicators exceeded target values in 2020; 3 indicators 

reached the target value, and in the case of 1 indicator the target value for 2023 has not yet 

been reached. We consider this situation to be highly satisfactory from the point of view of 

monitored indicators. However, during the evaluation exercise, weaknesses have been 

identified in the system of output monitoring. The quality of monitoring is negatively 

affected by an ambiguous definition, or incorrect calculation of some indicators (for 

instance, the highest value reached, or the average of the values achieved for the whole 

programming period). Further, it was not possible to verify the accuracy of the data for some 

output indicators, as their values in the annual reports on the implementation of the OP TA 

have not been generated from ITMS2014 +, but rather entered manually. The data on the 

values achieved in measurable indicators for the purpose of annual reports have been 

provided outside project monitoring reports, mainly via emails. Based on the outputs of the 

supported activities, there should be no risk of not achieving the set targets and objectives in 

the 2014-2020 programming period. At the same time, it must be stated that the significant 

financial and physical progress in the implementation of the OP TA, which primarily serves to 

support entities involved in the management, control and audit of the ESIF funds, has not 

been distinctly reflected in the overall level of implementation of the EU Cohesion Policy.  

 

 


